Approved For Release 2002/07/01: CIA-RDP 78-06365A0001 2020019-0 UNITED STATES GOVERNMENT

## Memorandum

CHERTERINA

DATE:

1 November

25X1A9A

FROM : Plans & Policy Staff

SUBJECT: OTR History

25X1A6B

Site III Facilities - 46% complete; general progress

very good.

TO

Phase II Facilities - 13.5% complete; progress good.

This is history?

IONO BOX NO. FLD NO. DOC. NO. 8 NO CHANGE IN CLASS/ DECLARD, CHANGED TO: TS S PRET. JUST. ZZ NO. PGS / CREATION DATE ORG COMP / OPL// ORG CLASS C REV COORD. AUTH: HR 70-3

25X1

